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CARIGEO

• Collaborative effort between the United Nations 
Regional Committee on Global Geospatial Information 
Management for the Americas (UN-GGIM: Americas), 
the United Nations Economic Commission for Latin 
America and the Caribbean (UN-ECLAC), public 
agencies of the Member States and Territories within 
the Caribbean, organizations of the geospatial private 
sector, academic institutions and representatives of 
civil society,

• Seeks to empower the countries and territories of the 
Caribbean region to advance in the use and exchange 
of geospatial information, statistics and related 
information supporting better decision-making for 
sustainable national and regional development.

2



PURPOSE 
The Caribbean Geospatial Development Initiative is intended to improve
Geospatial Data Infrastructures at the national and regional levels in the
Caribbean, building on recent and on-going developments, leveraging indigenous
skills and resources, and utilising external resources and technical expertise.
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The overall aim is to ensure 
that this initiative is 
sustainable in the long-term.



CARIGEO 
STATUS
Project Steering Committee (PSC) is in charge of the 
design, preparation and management of the 
different projects under CARIGEO.



TERMS OF REFERENCE 
(TOR)

http://www.un-ggim-americas.org/assets/modulos/proyectos.html?proyecto=5 5

Status: 
Completed

Available in 3 languages: 
English, Spanish & French

• Guiding Principles

• Background

• Purpose

• Objectives

• Expected Results

• Main Activities

• Scope of Work

http://www.un-ggim-americas.org/assets/modulos/proyectos.html?proyecto=5


PREPARING A PROGRAM PROPOSAL

OUTLINES

• Background

• Guiding Principles

• Objectives

• Scope of Work

OUTLINES

• Expected Results

• Programme Schedule

• Programme Management

• Monitoring & Evaluation
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Status: Draft Completed 
August 2020



7



LAUNCH
CARIBBEAN GEOPORTAL
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Status: 
Completed              

April 8, 2020

Officially introduced and launched during:

• UN-GGIM Virtual Geospatial Summit on 
COVID-19” held on 8 April 2020 under the 
theme “GIS Response to COVID-19”.

• https://www.caribbeangeoportal.com/

https://www.caribbeangeoportal.com/


SECURING FUNDING

FUNDING ISSUES:

• Gain access to sustainable funding

• Put in place multi agency agreements

• Funding to improve use of GIS at NGOs • Identification of Funding Source underway

• Initial dialogue had with Funding Sources

FUNDING SOURCE:
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• > 43 officially confirmed participants 
from Statistics and Geospatial 
institutions or organizations for 
member states and the region
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LETTERS OF INVITE EXTENDED

Status: Completed. 
Follow-up being conducted.



CARIGEO STAKEHOLDERS/INSTITUTIONS
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• Inter-American Development Bank (IADB)

• Caribbean Development Bank (CDB)

• World Bank´s Development Data Group

• Statistics Canada

• Organization of Eastern Caribbean States (OECS)

• CARICOM

• Pan-American Institute of Geography and History (PAIGH)

• Kellogg Foundation

• US Census Bureau

• International Hydrographic Organization (IHO)

• National Oceanic and Atmospheric Administration 
(NOAA)

• Department for International Development (DFID)

• United Nations Population Fund (UNFPA)

• Gates Foundation

• Food and Agriculture Organization

• Latin American Development Bank (CAF)

• NGA Maritime Safety Office

• UK Hydrographic Office

• USAID

• INVEMAR



CARIGEO           
NEXT STEPS
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Obtain funding to support project execution and member states implementation

Seek the support of member states to commit, participate and benefit from the project 

Implement strategies to establish communication channels and ways to keep everyone 
engaged and informed

Project Implementation

Developing mechanisms and capacity for sustainability

Monitoring and Evaluation of Project 

NEXT STEPS



CARIGEO WORKSHOP

• Upcoming: A virtual 
workshop in October 
2020, after the 7th Session 
UN-GGIM: Americas (Sept 
7-11, 2020)

• Past CARIGEO workshop 
entitled: "The GIS process 
and geospatial analysis" 
was on October 7-8, 
2019, in Mexico City.
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THANK YOU
SIMONE.LLOYD@MEGJC.GOV.JM

HTTP://WWW.LICJ.ORG.JM

mailto:SIMONE.LLOYD@MEGJC.GOV.JM
http://www.contoso.com/

